Fast-Tracking WMS Updates for Regulatory Compliance

A Tryon Solutions Success Story

At a glance

A global company needed rapid WMS document updates to meet new French-language compliance requirements. The project scope expanded unexpectedly, requiring fast action to stay on track.

The project led to repeatable solutions for future compliance.

Challenge

Initially focused only on the BOL, the project expanded unexpectedly to include French-language updates for Advance Ship Notices (ASNs) and Freight Labels. With compliance deadlines quickly approaching, the company faced potential fines and operational disruptions if the updates weren't implemented in time.

Approach

We quickly realigned with the client to clarify the expanded scope and shift priorities. Working collaboratively, we adjusted the project plan to focus on the newly required updates without losing momentum on the original work.

Execution

Our team accelerated development and testing, incorporating all new French-language requirements into the necessary documents. Close, real-time communication with the client ensured rapid validation and approvals, allowing us to meet the new expectations without delay.

Results

All updates were delivered and validated ahead of the compliance deadline, helping the company avoid costly fines and maintain uninterrupted operations.

Later during an internal audit revealed a few additional fields still needed French text. With just one month to act, the client returned to us-and we delivered the final updates quickly and effectively, again avoiding penalties.

Conclusion

This project showcased the importance of flexibility, speed, and strong communication in meeting last-minute regulatory changes. As a result, we've built out multiple ready-to-use options for future BOL modifications, allowing us to support clients even faster when similar requests arise.